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PAYMENT ESTIMATE - CONTRACT PERFORMANCE 1. INVOICE RECEIVED DATE 12 Feb 2008 T —
e TTTT T
- k R
2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO. 4.Dis A8000243326
2749 Lockport Road Niagara Falls NY 14305 W912DQ-04-D-0023 0007 New York District
5. DESCRIPTION OF WORK (3 che  prpet 2 71 %/a g) 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Cornell-Dubilier Electronics OU-2 Demo 68-20-X-8145-0000 31 Mar 2009
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11,.ESTIMATE NO.
333 Hamilton Boulevard, SP, NJ 07080 FROM 09 Jan 2008 THRU 09 Feb 2008 12
CONTRACT
ITEM DESCRIPTION TOTAL TO DATE
NO. QUANTITY AND UNIT QUANTITY AND AMOUNT
b UNIT PRICE AMOUNT UNIT
i s g_Qre 2[157se d e f °
CONTRACT AMOUNT (contract line items - see attached sheets) e $19,115,002.36 44% $8,354,199.87
1FMS THPUT_C. T S R ] K
“SRTIFIED BY W
AT e TR T T / /7 J/
INCLUDES MODIFICATIONS 44 % EARNINGS TO DATE ¢ i TOTAL EARNINGS
THRU RO00004 44 % LESS STORED MATERIAL TOTAL CONTRACT ————s $19,115,002.36 TO DATE —— $8,354,199.87
REMARKS

CDE OU2 Demolition (Cluster 1-11) and capacitor disposal area (Cluster 13).

EPA Direct Fund Site. USACE CEFMS USED FOR TRACKING PURPOSES ONLY. ’
Deows 96 9¥2098  (SlF

12. PRESENTED FOR PAYMENT 14, A. PREVIOUS RETAINED PERCENTAGE $0.00 |
PAYEE PER B. PREVIOUS OTHER DEDUCTIONS $0.00 |
‘é o C. PREVIOUS LIQUIDATED DAMAGES $0.00 |
SEVENSON ENVIRONMENTAL SERV D. PREVIOUS PAYMENTS ol v_
DATE ;2 FER 2009 TTE  Fo) ACT. E. PREVIOUS EARNINGS (A + B + C + D) $7,753,582.94
F. EARNINGS THIS PERIOD (TOTAL

13. APPROVED AMOUNT

EARNINGS TO DATE MINUS E) $600,616.93

| certify that | have checked the quantities covefgd by this bill or estimate.; that G. LESS RETAINED PERCENTAGE
the work was actually performed; that the quantities are correct and consistent
. LESS OTHER DEDUCTIONS

with all previous computations as actually checked; that the quantities and
amounts are wholly consistent with the requirements of the contract or other TOTAL DEDUCTIONS THIS PERIOD (G + H)

I

I
instrument involved. J. RETAINAGE REFUND
SIGNATURE - DATE K. OTHER REFUNDS
'//‘""/""‘."4/ o rmaa, VEN WY L. TOTAL REFUNDS THIS PERIOD (J + K)

Pat#ick Nejand Ll ,
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD S0 0%
CONTRACTING OFFICER APPRGVAL (Sjgnature) DA AMOUNT DUE CONTRACTOR(F 1+ L -M) = | (_$600.616.93 )

- //f ~ ‘N)TALS TO DATE - ALL INVOICES —
Neal F. Kolb }Z« JA1 FEB 1 3 2008 ReTaiNED PERCENTAGEA + G -4) $0.00 LIQ. DAMAGES (C+M) $0.00
Administrative Contracting Officer . }%DEDUCT,ONS (B+H-K) $0.00 PAIDTODATE (D+N) $8,354,199.87

———
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 2 of 7

, PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 09 Jan 2008 THRU 09 Feb 2008 12

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE

NO. NO. CONTRACT LINE ITEMS QUA%R}FAND ;g%; AMOUNT QUAqﬂngND AMOUNT

a b c d e f g h
Ex. 4 - CBI
00001A S$-0001 Removal & Relocation or Disposal o $3,832.19
C0001B ROC001 S-001 Supplementary Sch Option 1 Removal $19,217.29
00001C R00002 Removal & Relocation or Disposal of Furni $18,478.50
00002A S-002 Removal & Disposal of Underground S $0.00
00002B RO0001 Option 1 Removal & Disposal of Undergroun $0.00
00002C R0O0002 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B R0O0001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R0O0002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B RO00O1 Demolition, Handling/Stockpiling, Samplin $59,378.78
00004C R00002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A S$-005 Demolition,Handling/Stockpiling, Sam $0.00
000058 R0O0001 Demolition, Handling, Sampling & Off-Site $0.00
00005C R0O0002 Demolition, Hand./Stock.,Sampling & Dispo $0.00
00006A 5-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B RO0001 Excavation, Handling, Sampling &0ff-Site $0.00
00006C R0O0O0O0C2 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A S-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B RO0O0OC1L Excavation, Handling, Sampling & Off-Site $0.00
00007C | RO00O2 Excavation, Hand/Stock, Sampling and Off-si $0.00
00008A S-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C | R000O02 Excavation, Hand. /Stock., Samp.&0. Disposal $0.00
00003A S-009 Excavtion,Handling, Sampling&Off-Sit $0.00
000098 R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R0O0002 Excavation,Hand/Stock., Sampl &0ff-siteDis $0.00
00010A $-010 General Utility Management $65,217.14
00010B R0O0001 General Utility Management $70,244.83
0o010C R0O0002 General Utility Management $51,474 .55
00011A S-011 Geophysical Survey Scan Around Buil $7,273.00
00011B RO0001 Geophysical Survey Scan Around Buildings $0.00
00011C R0O0002 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B R00001 Asbestos Abatement $862,178.00
0Q0012C R0O0002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
Ex. 4 - CBI
TOTALS THIS PAGE 2,178,156.93
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 3 of 7

‘ PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 09 Jan 2008 THRU 09 Feb 2008 12
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJ¥AND ﬁ%{% AMOUNT QUA%RJIAND AMOUNT
a b c d e f o] h
00013B R00001 Additional Asbestos Abatement Ex. 4 - CBI $8,815.95
00013C R00002 Additional Asbestos Abatement $7,428.34
00014A S-014 Dense Graded Aggregate $33,944.69
00014B R00001 Dense Graded Aggregate $140,378.23
00014C R0O0002 Dense Graded Aggregate $44,890.00
00015A 5-015 Bituminous Surface $51,238.17
00015B RO0O0O0O1 Bituminous Surface Coarse $160,117.56
00015C R00002 Bituminous Surface Coarse $51,788.97
00016A S-016 Temporary Facilities $125,970.88
00016B RO0001 Temporary Facilities $220,449.04
00016C R0O0002 Temporary Facilities $31,492.72
00017A $-017 Air Monitoring $100,129.32
00017B R0O0001 Air Monitoring $175,226.31
00017C R0O0002 Air Monitoring $25,032.33
010002 RO0O0C2 General Conditions $164,476.00
010003 R00002 Above Grade Structure Demolition & Off-Si $208,562.40
010004 R0O0002 Below-Grade Structure Demolition & Off-si $0.00
010005 RO0002 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 R0O0002 Demolition, Hand/Stock, Sampling & Off-site
R0O0004 Demolition, Hand/Stock, Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 RO0002 Excavation, handl./Stock.,Sampling &0ff-s $0.00
010008 RO0002 Excavation,Handl./Stock.,Sampling & On-si $0.00
010009 R00002 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 R0O0002 Controlled Low Strength Material $0.00
010011 R0O0002 Geotextile $360.00
010012 RO0002 Water Handling, Temporary Storage, & Off- $2,559.50
0106 RO0004 Cl 1-06 Demolition, Handling/Stockpiling, $346,422.03
020002 RO0002 General Conditions cluster 2 $195,564.60
020003 RO0002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
020005 R0O0002 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 R00002 Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 R00002 Excavation,Handl./Stock.,Sampling & Off-S $0.00
020008 RO0002 Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 R00002 Excavation,Handl/Stock., Sampling & Off-Si $0.00
020010 R0O0002 Controlled Low Strenght Material $0.00
TOTALS THIS PAGE Ex. 4 - CBI 2,889,363.04
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 4 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 Lockport Road Niagara Falls NY 14305 FROM 09 Jan 2008 THRU 09 Feb 2008 12
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND QQ%L AMOUNT QUA%R};AND AMOUNT
a b c d e f g h
Ex. 4 - CBI
020011 R0O0002 Geotextile $6,722.10
020012 R0O0002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 RO0001 Cluster 3 General Conditions $183,679.65
030003 R0O0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 RO0OCOL Below-Grade Structure Demolition & Off-si $0.00
030005 RO0001 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 R0O0001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 R0O0001 Controlled Low Strenght Material CL 3 $0.00
030011 RO0001 Geotextile CL 3 $5,120.00
030012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 R00003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 RO0003 C13-002 Option 1 General Conditions Clust $12,066.60
0303 RO0003 C13-003 Option 1 Pre-Excavation Sampling $8,525.5¢0
0304 R0O0003 C13-004 Option 1 Excavation, Handling & © $0.00
0305 RO0003 C13-005 Option 1 Excav., Handl., Sampl.&Of $0.00
0306 R0O0003 Cl3-006 Option 1 Excavation, Handl, Sampli $0.00
0307 RO0003 C13-007 Option 1 Excavation, Handling, &0f $0.00
0308 RO0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 RO0003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 R0O0003 C13-010 Option 1 Perimeter Air Monitoring $0.00
0311 R00003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 R0O0003 C13-012 Option 1 Backfill & Grading (Clus $0.00
0313 RO0003 C13-013 Option 1 Site Restoration (Cluste $0.00
0314 ROCO003 C13-014 Option 1 Fencing $0.00
0315 R0OQ0O03 C13-015 Option 1 Water Handling, Temporar $0.00
0316 R0O0003 Cl3-016 Option 1 Water Usage $0.00
0317 RO0003 Cl3-017 Option 1 Post Excavation Sampling $0.00
0318 R00003 Cl13-018 Option 1 Post Excavation Dioxin S $0.00
0319 RO0O003 C13-019 Option 1 Exc., Handl., Stock., Samp $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
+
TOTALS THIS PAGE Ex.4-CBI 1,052,590.10
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 5 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 09 Jan 2008 THRU 09 Feb 2008 12
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QAT AP PRICE AMOUNT QAT ANE AMOUNT
a b c d e f g h
040005 Removal & Disposal of PCB, Mercury Contam Ex. 4 - CBI $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $52,497.61
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation, Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Contrelled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $2,549.50
050002 RO0002 General Conditions Cluster 5 $183,428.19
050003 RO0002 Above Grade Structure Demolition and Off- $241,396.00
050004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
050005 R00002 Removal & Disposal of PCB &/or Mercury Co $4,490.00
050006 R00002 Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 RO0002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 RO0002 Excavation, Handling/Stockpiling Excavate $0.00
050009 R00002 Excavation, Hand./Stock.,Sampling& Off-Si $0.00
050010 R0O0002 Controlled Low Strenght Material $0.00
050011 R00002 Geotextile $3,700.00
050012 R0O0002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 R0O00O01 Work Plans CL 06 $0.00
060002 R0O0001 General Conditions Cl 06 $109,352.43
060003 R0O0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 RO0001 Below Grade Structure Demolition & Off-Si $C.00
060005 RO0001 Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 RO0001 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
060009 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
060010 RO0O0O0OL Controlled Low Strength Material $0.00
060011 RO0001 Geotextile $492.00
060012 R0O0001 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-5i $61,5%91.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
b
TOTALS THIS PAGE Ex. 4 - CBI 1,361,730.32
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-~0023 0007

Sheet 6 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 09 Jan 2008 THRU 09 Feb 2008 12
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJFAND ;g%; AMOUNT QUA%RJ?AND AMOUNT
a b c d e f g h
070007 Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 ROO0O01 Work Plans $0.00
080002 R0OC0O1 General Conditions Cluster 8 (bldgs 13, 1 | $62,437.75
080003 ROO0O0O1 Above Grade Structure Demolition & Off-Si 1 $153,732.92
080004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
080005 R0O0001 Removal & Disposal of PCB &/or Mercury Co ; $3,585.00
080006 RO0001 Demolition, Handling/Stockpiling, Samplin j $64,456.64
080007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080010 RO0001 Controlled Low Strenght Material $0.00
080011 RO0O0OO01 Geotextile $546.00
080012 RO00O1 Water Handling, Temporary Storage, & Off- $2,381.75
090001 R00001 Work Plans Cl 09 $0.00
090002 RO0001 General Conditions Cluster 09 $109,007.91
090003 R00001 Above Grade Structure Demolition & Off-Si ; $30,328.00
090004 R00001 Below-Grade Structure Demolition & Off-Si : $0.00
090005 RO0001 Removal & Disposal of PCB &/or Mercury Co 1 $4,241.00
090006 R0O0001 Demolition, Handling/Stockpilin, Sampling | $22,992.20
090007 RO0O0O1L Excavation, Handling/Stockpiling, Samplin i $0.00
090008 R0O0001 Excavtion, Handling/Stockpiling, Sampling ' $0.00
090009 RO0001 Excavation, Handling/Stockpiling, Samplin i $0.00
090010 RO0001 Controlled Low Strenght Material ; $0.00
090011 | RO0001 |Geotextile f $408.00
090012 RO0001 Water Handling, Temporary Storage, & Off- ? $5,099.00
100002 RO00O02 General Conditions Cluster 10 $0.00
100003 R0O0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 RO0002 Demclition, Hand./Stock., Samplin & Off-s $0.00
100007 R00002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 R0O0002 Excavation, Hand./Stock., Sampling & On-s $0.00
TOTALS THIS PAGE Ex. 4 - CBI 466,973.77
ENG FORM a2 e e e s e ey i o —— e e  —— - e e




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 7 of 7

. PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 09 Jan 2008 THRY 09 Feb 2008 12
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RﬁIAND AQEE AMOUNT QUA%R}¥AND AMOUNT
a b c d e f g h
100009 | RO0002 |Excavation, Hand./Stock.,Sampling & Off-S Ex. 4 - CBI $0.00
100010 R0O0002 Controlled Low Strenght Material (Cluster $0.00
100011 R00002 Geotextile (Cluster 10) $0.00
100012 R00002 Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 R0O0003 Cluster 13 Base Work Plan Addendums $6,450.84
1302 R0O0003 General Conditions Base Work C13-002 $73,909.50
1303 RO0O003 Pre-Excavation Sampling & Analysis C13-00 $68,978.50
1304 RO0003 C13-0004 Excavation, Handling & Off-Site $0.00
1305 R0OQ003 C13-005 Excav., Handling,Sampling & Off-S $0.00
1306 RO00O3 C13-006 Excavation, Handling/Stockpiling, $0.00
1307 RO0003 C13-007 Excav, Handling&Off-Site Disposal $0.00
1308 R0O0003 Dense Graded Aggregate $0.00
1309 RO0003 C13-009 Bituminous Surface Course (Base) $0.00
1310 R0O0003 C13-010 Perimeter Air Monitoring (Base) $0.00
1311 R00003 C13-011 Geotextile (Base) $0.00
1312 R0O0003 C13-012 Backfill and Grading (Base) $0.00
1313 RO0O003 C13-013 Site Restoration (Base) Cluster 1 $0.00
1314 R0O0003 C13-014 Fencing $0.00
1315 R0O0003 C13-105 Water Handling, Temporary Storage $0.00
1316 RO0CO0OO3 Cl3-016 Water Usage $0.00
1317 R0O0003 C13-017 Post Excavation Sampling (Base) C $0.00
1318 RO0003 C13-018 Post Excavation Dioxin Sampling ( $0.00
1319 RO0003 C13-019 Excavation, Handling, Stockpiling $0.00
TOTALS THIS PAGE Ex.4-CBI i 405,385.71
N FORM a2 e e e i o e e e e i —————— . e e




OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 1 of 1

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 09 Jan 2008 THRU 09 Feb 2008 12
OBLIGATION LINE ITEM/ FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $0.00 $1,465,698 .86

FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell OU2 RA Const ConB {141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

No Payment Due Liquidated damages this Period $0.00 $0.00

Amount Due $0.00 $1,465,698.86

OBLIGATION LINE ITEM - 0701 Earnings $1,276.57 $1,372,594.27

TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30D5S1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

Payment Due Date 03/13/2008 Liquidated damages this Period $0.00 $0.00

Amount Due $1,276.57 $1,372,594.27

OBLIGATION LINEITEM -  0701A Earnings $0.00 $1,772,444.37

TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

No Payment Due Liquidated damages this Period $0.00 $0.00

Amount Due $0.00 $1,772,444.37

OBLIGATION LINE ITEM - 0702 Earnings $599,340.36 $3,573,531.43

TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

Payment Due Date 03/13/2008 Ligquidated damages this Period $0.00 $0.00

Amount Due $599,340.36 $3,573,531.43

OBLIGATION LINE ITEM - 0704 Earnings $0.00 $169,930.94

ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM FK98G0O Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124]) Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

No Payment Due Liquidated damages this Period $0.00 $0.00

Amount Due $0.00 $169,930.94

TOTALS $600,616.93 $8,354,199.87
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Prompt Payment Certification And Supporting Data Page 1 of 4 pages
For Contractor Payment Invoice

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: 12

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080

i PR P 5 { voice a:
Cornell-Dubilier Eiectronics OU-2 Demo (4) Invoice Dat 02/12/2008

(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:

to be sent:

Sevenson Environmentai Services inc. 0 Days

2749 Lockport Road 0 Percent

Niagara Falls NY 14305

{7) if Notice of Assignment has been filed, enter name of {8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
(9) 10 (1) (12) (13) *
Subcontractor Namse Totat Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount Included in this Deducted by Contractor
(Excluding Deductions) Payment Estimate (Total to Date)
{Exciuding Deductions)
ART Ex. 4 - CBI

Carner Brothers

Consolidated Steel and Aluminum Fence

CTi Cutting Tech

internal Intefigence

Kennon Surveyors

LVI Environmental

One Call Electric Service, Inc.

Pave-Rite

TOTAL

“* A written notice of any withholding shall be issued to a subcontractor (with a copy to the Contracting Officer) of any such notice issued by the Contractor,
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

(1)
)

&)

@)

1 herby centify, to the best of my knowledge and belief, that:

The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

tion is not to by construed as final acceptance of a subcontractor's performance.
e JJZM 12 Cem 2008
ignature y N\ Date

) Z/A& W. LiceeE ey ,?ZQ) AT

Typed Name and Title

This certifi




Contractor Requested Earnings

Page 2 of 4 pages

(1) Contract No

(2) Location and Description of Work:

{3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . 12
Comeli-Dubilier Electronics OU-2 Demo {4) Invoice Date: 02/12/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earninas Ta Date Tn Nate This Period
00001A $5-0001 Removal & Relocation or Dispos: Ex.4-CB $0.00
000018 S-001 Supplementary Sch Option 1 Rem $1,276.57
00001C Removal & Relocation or Disposal of Furi $3,679.37
000048 Demoiition, Handling/Stockpiling, Samplir $0.00 |
00010A §-010 General Utility Management $0.00
000108 General Utility Management $0.00
00010C General Utility Management $6,691.54
00011A $-011 Geophysical Survey Scan Around $0.00
00012A §-012 Asbestos Abatement $0.00
000128 Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00
0G013A Additionai Asbestos Abatement $0.00
000138 Additional Asbestos Abatement $0.00
00913C Additional Asbestos Abatement $0.00
00014A S-014 Dense Graded Aggregate $0.00
000148 Dense Graded Aggregate $0.00
00014C Dense Graded Aggregate $2,281.18
00015A 5-015 Bituminous Surface $0.00
00015B Bituminous Surface Coarse $0.00
00015C Bituminous Surface Coarse $0.00}
00016A S$-016 Temporary Facilities $0.00
000168 Temporary Facilities $0.00
00016C Temporary Facilities $31,492.72
00017A 8-017 Air Monitoring $0.00
600178 Air Monitoring $0.00
00017C Air Monitoring $25,032.33
010002 General Conditions $143,916.50]
010003 Above Grade Structure Demolition & Off- $182,492.10
010005 Removali&Disposal of PCBand/or Mercur $1,104.00 |
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C $0.00
0106 C1-006 Demolition, Handling/Stockpiling, $202,750.62
020002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merct $0.00
020006 Demolition, Handl./Stock.,Sampling, & Ot $0.00 ‘
020011 Geotextile $0.00
020012 Water Handling, Temporary Storage, & C $0.00
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demaolition & Off- $0.00
030005 Remova! & Disposal of PCB 8/or Mercun $0.00
030006 Demolition, Handling/Stockpiling, Samplit $0.00
030011 Geotextile CL 3 $0.00




Contractor Requested Earnings

Page 3 of 4 pages

(1) Contract No.:
wW9a12DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamiiton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics OU-2 Demao

(3) Estimate No.:

12

{4) invoice Date:

02/12/2908

Activity Activity
No. Title

036012 Water Handling, Temporary Storags, & C

0302 C13-002 Option 1 General Conditions Cit

0303 C13-003 Option 1 Pre-Excavation Sampli

040002 General Conditions Cluster 4

040003 Above Grade Structure Demoltion & Off-<

040005 Remova! & Disposal of PCB, Mercury Co

040006 Demolition, Handling/Stockpiling, Sampli

040012 Water Handling, Temporary Storage, and

{50002 General Conditions Cluster 5

050003 Above Grade Structure Demolition and O

050005 Removal & Disposal of PCB &/or Mercun

050008 Demoilition, Hand./Stock.,Sampling & Off.

050011 Geotextile

050012 Water Handling, Temporary Storage, & C

060002 General Conditions Ci 06

060003 Above Grade Structure Demolition & Off-

060005 Removal & Disposal of PCB and/or Mecu

060006 Demolition, Handling/Stockpiling, Samplit

060011 Geotextile

060012 Water Handling, Temporary Storage, and

070002 General Conditions Cluster 7

070003 Above Grade Structure Demolition & Off-

070005 Removal & Disposal of PCB and/or Merc

070006 Democlition, Handling/Stockpiling, Samplit

070011 Geotextile

070012 Water Handling, Temporary Storage, and

080002 General Conditions Cluster 8 (bldgs 13, 1

080003 Above Grade Structure Demolition & Off-

080005 Removal & Disposal of PCB &/or Mercun

080005 Demolition, Handling/Stockpiling, Samplit

080011 Geotextile

080012 Water Handling, Temporary Storage, & C

030002 General Conditions Cluster 09

090003 Above Grade Structure Demolition & Off-

090005 Removal & Disposal of PCB &/or Mercun
.§ 090006 Demoiition, Handling/Stockpilin, Sampling

090011 Geotextile

090012 Water Handling, Temporary Storage, & C

110002 General Conditions

110803 Above Grade Structure Demolition & Off-

110004 Below Grade Stucture Demolition & Off-S

110005 Removal & Disposai of PCB and/or Merci

110011 Geotextile

Activity
Amount

Total Previous | % Earning
Earnings To Date
Ex. 4 -CB

Total Earnings
To Date

Earnings
This Period

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00




Contractor Requested Earnings

Page 4 of 4 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

Total Requested Amount

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 12
N ili i . {4) Invoice Date:
Corneli-Dubilier Electronics OU-2 Demo (4) 0211212008
Activity Activity Activity Total Previous | % Earning} Totat Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
110012 Water Handling, Temporary Storage, & C Ex. 4 - CBI $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $0.00
1303 Pre-Excavation Sampling & Analysis C13 $0.00
Adjustment to Previous Activity Earnings
Total activity eamings Ex. 4 - CBI " $8,354,199.87
Adjusted to previous earning to correct different between RMS and CEFMS $0.00¢
Total revised activity earnings $600,616.93
Total Previous | % Earning} Total Eamings Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings Ex. 4 - CBI $600,616.93
Stored Material included in Activity Earnings $0.00
Additional Stored Material not included in Activity Earnings $0.00
Pregaratory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime $0.00

$600,616.93




IAG NUMBER:

REFERENCE:

CONTRACT:

AMOUNT:

FROM:

TO:

Signature:

Date:

13 February 2008
LETTER OF TRANSMITTAL

Remedial Design Cornell Dubilier OU-2 RA DW96-94209801-0=$600,616.93
68-20X8145.0000

PAYMENT NUMBER TWELVE (12)

Remedial Action at Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

$600,616.93

US Army Corps of Engineers
Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002

26 W Martin Luther King Drive

Cincinnati, Ohio 45268-7002

Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Phtrick C. Nejand  (Plfone No. 732-846-5830)
Project Engineer
Contracting Officer Representative, USACE

/3 feb of

Prompt Payment Date: AS SOON AS POSSIBLE wer 24 as

Please return a signed copy to the address above. Thank You.

Received by:

Signature:

C}’Wv Date: éL/( \{/Gg

Jefferey J. Marsala, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#12

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $600,616.93
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $600,616.93




Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 02/13/2008
SCHD DATE: 02/21/2008
CLOSED DATE: 02/21/2008
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942098 EST#12 W912DQ04D0023/0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: EST#12

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHC08050

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

600,616.93
0.00
600,616.93

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08050
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000243326 002 02Gz 480,820.73 00000099 Y
001 02GZ 119,796.20 00000099 Y

‘XIO
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